Projectsin the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSM 0 21.795.2(2)

County

Route

Job
Number

2000 Prog.
Award SFY

2001 Prog.
Award SFY

Description of L ocation/l mprovement

ANDREW

1S0558

2003

0

GRADING, PAVING AND REPLACE BRIDGE OVER DILLON CREEK 2.1 MILES SOUTH OF RTE. T NEAR
AMAZONIA. PROJECT INVOLVES BRIDGE K-350. TOBELET IN COMBINATION WITH 1S0557.

Reason(s)
COMBINED WITH ADJACENT BRIDGE PROJECT.

BUCHANAN

29

110762

2002

2001

REPLACE FARAON STREET BRIDGE OVER 1-29 IN ST. JOSEPH. COORDINATE WITH UPCOMING CITY
IMPROVEMENTS TO FARAON STREET. PROJECT INVOLVES BRIDGE A-0002.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

CALDWELL

36

1P0763

2002

Future

RESURFACE WESTBOUND LANES FROM RTE. B TO LIVINGSTON COUNTY. REHABILITATE BRIDGE
A-12.

Reason(s)
DELAYED TO BALANCE WITH FUNDING AVAILABILITY AND TO INVESTIGATE REHABILITATION
OPTIONS.

GENTRY

136

1P0593B

2002

GRADING, PAVING AND DRAINAGE 1.5 MILESWEST OF ALBANY. PROJECT TOBELET IN
COMBINATION WITH 1P0593.

Reason(s)
COMBINED WITH ADJACENT BRIDGE PROJECT.
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HARRISON

136

1P0524

2003

Future

REPLACE BRIDGE OVER SAMPSON CREEK 0.1 MILE WEST OF RTE. ZZ IN NEW HAMPTON. PROJECT
INVOLVES BRIDGE K-756.

Reason(s)
DELAYED JOB TO ALLOW MORE TIME FOR INVESTIGATION OF NEW BRIDGE LOCATION.

HOLT

29

110733

2003

2001

RESURFACE 2-24' PAVEMENTS, SIGNING AND GUARDRAIL MODIFICATIONS FROM RTE. 59 AT CRAIG
TO ATCHISON COUNTY. REHABILITATE BRIDGES A-2705 AND A-2706.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

HOLT

59

1S0607

2002

GRADING, PAVING AND REPLACE BRIDGE OVER MILL CREEK 0.3 MILE SOUTH OF OREGON.
PROJECT INVOLVESBRIDGE J170. TOBE LET IN COMBINATION WITH 1S0606.

Reason(s)
COMBINED WITH ADJACENT BRIDGE PROJECT.

HOLT

118

1S0613

2003

REPLACE BRIDGES OVER TODD AND TODD FORK DRAINAGE DITCHES 2.0 MILES EAST OF RTE. P
WEST OF MOUND CITY. PROJECT INVOLVES BRIDGES J-252 AND H-705R. TOBELET IN
COMBINATION WITH 1S0612.

Reason(s)
COMBINED WITH ADJACENT BRIDGE PROJECT.

11/03/2000
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NODAWAY

71

1P0720

2003

2002

PAVING TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF MARYVILLE TO SOUTH OF RTE. U.
TOBELET IN COMBINATION WITH 1P0720B.

Reason(s)
ADVANCED BECAUSE RELATED GRADING PROJECT ADVANCED. THE GRADING PROJECT WAS
ADVANCED DUE TO BOND FINANCING.

NODAWAY

71

1P0720B

2003

2002

PAVING TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF RTE. U TO NORTH OF RTE. A. TO
BELET IN COMBINATION WITH 1P0720.

Reason(s)
ADVANCED BECAUSE RELATED GRADING JOB ADVANCED. THE GRADING PROJECT WAS
ADVANCED DUE TO BOND FINANCING.

NODAWAY

71

1P0720C

2002

2001

GRADING AND DRAINAGE TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF MARYVILLETO
SOUTH OF RTE. U. PROJECT TO BELET IN COMBINATION WITH 1P0720D.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

NODAWAY

71

1P0720D

2002

2001

GRADING AND DRAINAGE TO ADD LANES FOR DUAL PAVEMENT FROM SOUTH OF RTE. U TO
NORTH OF RTE. A. PROJECT TO BE LET IN COMBINATION WITH 1P0720C.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.
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NODAWAY

148

1P0O730C

2001

0

GRADING, PAVING AND REPLACE BRIDGE OVER 102 RIVER FROM RTE. NN TO 0.4 MILE SOUTH OF
RTE. B. PROJECT INVOLVESBRIDGE J588. TOBE LET IN COMBINATION WITH 1P0730 AND
1P0730E.

Reason(s)
COMBINED WITH ADJACENT BRIDGE PROJECT.

HOWARD

2P0395

2002

2001

GRADING, PAVING AND REPLACE BRIDGE OVER ADAMS FORK 0.1 MILE NORTH OF RTE. DD NEAR
FAYETTE. THE PROJECT INVOLVES BRIDGE H-720R.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

HOWARD

240

5P0134B

2001

2000

PAVING TO COMPLETE NEW 2 LANE ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ.
THE PROJECT RELATES TO 5P0134.

Reason(s)
ACCELERATED BECAUSE GRADING CONTRACTOR AHEAD OF SCHEDULE. NECESSARY TO
MINIMIZE LAG TIME BETWEEN GRADING AND PAVING.

LIVINGSTON

36

2P0476C

2000

2001

GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM RTE. C (UTICA) TO 0.9 MILE WEST OF RTE.

65. TEA 21 HIGH PRIORITY PROJECT. FREEWAY RIGHT OF WAY.

Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2001 TO BALANCE AVAILABLE FUNDING.
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PUTNAM

136

2P0672

2002

2001

REPLACE BRIDGE OVER NORTH BLACKBIRD CREEK 1.0 MILE EAST OF RTE. W. PROJECT INVOLVES
BRIDGE H-495.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

LINCOLN

79

3P0458

2000

2001

GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH 0.8 MILE SOUTH OF PIKE
COUNTY. THE PROJECT INVOLVES BRIDGE K-330.

Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN JANUARY 2001, IN REQUIRED
COMBINATION WITH A LARGER JOB.

MARION

24

3P0575

2001

2002

PAINT BRIDGE ON EASTBOUND LANES OVER THE MISSISSIPPI RIVER AT QUINCY. THE PROJECT IS
FUNDED JOINTLY WITH ILLINOISAND INVOLVES BRIDGE L-99R.

Reason(s)
ILLINOIS REQUESTED WE MOVE FROM FY 2001 TO FY 2002

MARION

24

3P0616

2002

2003

DECK OVERLAY AND JOINT REPAIR ON WESTBOUND MISSISSIPPI RIVER BRIDGE AT WEST QUINCY.
PROJECT INVOLVES BRIDGE A-4274. MISSOURI IS RESPONSIBLE FOR 50% OF THE CONSTRUCTION
COST. ILLINOISWILL LET CONTRACT AND PAY ALL INSPECTION COSTS.

Reason(s)
ILLINOIS REQUESTED WE MOVE FROM FY 2002 TO FY 2003

11/03/2000
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MARION 36 | 3P0413C 2002 2003 GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM RTE. 24 TO 0.7 MILE WEST OF RTE. 61.
UPGRADE TO FREEWAY .
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2002 TO BALANCE AVAILABLE FUNDING.
MARION 36 | 3P0413D 2004 Future PAVING TO ADD LANES FOR DUAL FROM RTE. 24 TO 0.7 MILE WEST OF RTE. 61.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
MONROE W 350632 2004 2001 CONSTRUCT ASPHALT SHOULDERS, DRAINAGE AND RESURFACE FROM RTE. 24 TO 0.2 MILE EAST
OF RALLS COUNTY LINE.
Reason(s)
CONSTRUCTION WAS ALWAY S SCHEDULED IN 2001 WITH MODOT REPAYING MONROE CITY IN 2004.
ADDITIONAL FUNDING FROM BONDING ALLOWED MODQOT TO PAY FOR CONSTRUCTION IN 2001.
MONTGOMERY 70 310618 2002 2001 RESURFACE WESTBOUND LANE FROM 4.6 MILES EAST OF CALLAWAY COUNTY EAST 11.4 MILES.
Reason(s)
ACCELERATED DUE TO BOND FINANCING.
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MONTGOMERY 70 510218 2002 2004 GRADING, PAVING AND BRIDGES TO REBUILD 1.2 MILES OF RTE. I-70 FROM 0.8 MILE EAST OF RTE. F
EAST 1.2 MILES. PROJECT INVOLVES BRIDGE L-637.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING.
RALLS 61 3P0501 2003 Future GRADING, PAVING AND REPLACE BRIDGE OVER SPENCER CREEK 0.2 MILE NORTH OF PIKE
COUNTY. PROJECT INVOLVES BRIDGE G-923R.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
WARREN 47 3P0415 2003 Future GRADING, PAVING AND ADD LANES FROM 0.6 MILE NORTH OF [-70 TO I-70.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO BALANCE AVAILABLE FUNDING.
WARREN 70 310628 2002 2001 INTERCHANGE LIGHTING AT RTE. H.
Reason(s)
FY 2000 DISTRICT SAFETY FUNDS ALLOWED ADVANCEMENT OF THIS PROJECT
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WARREN 70 310629 2002 2001 INTERCHANGE LIGHTING AT RTES. FAND J.
Reason(s)
FY 2000 DISTRICT SAFETY FUNDS ALLOWED ADVANCEMENT OF THIS PROJECT
CASS 7 451311 2000 2001 WIDEN TO 3LANESWITH CENTER TURN LANE, CURB, GUTTER, SIDEWALKS, DRAINAGE AND
SIGNALS FROM RTE. VV TO VANHOY STREET IN PLEASANT HILL. FEDERAL FUNDS THROUGH
MARC. MAX. STATE SHARE $39,000. CITY TO PROVIDE DESIGN, RIGHT OF WAY AND CONST.
ENGINEERING.
Reason(s)
DELAYED BECAUSE IT TOOK THE CITY LONGER TO CLEAR THE RIGHT OF WAY THAN THEY HAD
ANTICIPATED.
CASS 7 451312 2000 2001 WIDEN TO 3LANESWITH CENTER TURN LANE, CURB, GUTTER, SIDEWALKS AND DRAINAGE FROM
VANHOY STREET TO RICE STREET IN PLEASANT HILL. FEDERAL FUNDS THROUGH MARC.
MAXIMUM STATE SHARE $236,000 OF CONSTRUCTION COST.
Reason(s)
DELAYED BECAUSE IT TOOK THE CITY LONGER TO CLEAR THE RIGHT OF WAY THAN THEY HAD
ANTICIPATED.
CASS 7 4U1280 2001 2002 WIDEN TO 3 LANES, CURB AND GUTTER FROM SOUTH STREET TO INDEPENDENCE STREET IN

HARRISONVILLE. CITY OF HARRISONVILLE TO FUND 75% OF COST.

Reason(s)
DELAYED BECAUSE CITY'S FUNDS WERE NOT AVAILABLE IN 2001 ASTHEY HAD THOUGHT.
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CASS

58

451057

2001

2003

WIDEN TO 4 LANES FROM RTE. D TO PROSPECT AVENUE AND 5 LANES FROM PROSPECT AVENUE
TO SCOTT AVENUE IN BELTON. PROJECT IN COMMERCIAL DISTRICT. MARC FUNDS ($1,292,000)
AND CITY OF BELTON FUNDS ($750,000).

Reason(s)
DELAYED BECAUSE, ASA RESULT OF PUBLIC INPUT, THE SCOPE OF THIS PROJECT WAS REDUCED
FROM 5 LANES TO 3 LANES REQUIRING ADDITIONAL DESIGN TIME.

CASS

58

451057B

2000

2001

WIDEN TO 3 LANES FROM 0.1 MILE WEST OF SCOTT AVE. TORTE. Y AT BELTON. ADVANCE
FUNDING BY CITY OF BELTON TO LET IN MAY 2000. MODOT PAYBACK IN SFY 2001. CITY
PROVIDING $25,000 FOR RIGHT TURN LANE AT RTE. Y & $150,000 FOR CONCRETE SHOULDERS.

Reason(s)
DELAYED BECAUSE THE RIGHT OF WAY WASNOT CLEAR.

CLAY

35

411326

2002

2004

REPAINT, REHABILITATE DECK, REPLACE WIRING FOR LIGHTS AND REHABILITATE CONTINUOUS
LIGHTING ON PASEO BRIDGE OVER THE MISSOURI RIVER IN KANSAS CITY. PROJECT INVOLVES
BRIDGE L-734R1.

Reason(s)
DELAYED BECAUSE THE SCOPE CHANGE TO INCLUDE DECK REPLACEMENT WILL REQUIRE
ADDITIONAL DESIGN TIME. THE DELAY ISNEEDED TO ALLOW THE WORK AT ALL OTHER RIVER
CROSSINGS IN THE AREA TO BE COMPLETED TO REDUCE THE IMPACT TO TRAFFIC.

CLAY

35

411345

2000

2001

ADD LANES AND SIGNALS ON PLEASANT VALLEY ROAD AT INTERSECTION OF PLEASANT VALLEY
ROAD, RTE. 69 AND [-35 SOUTHBOUND OFF AND ON RAMPS. CITY OF LIBERTY PROVIDING $578,000.

Reason(s)
DELAYED BECAUSE THE SCOPE OF THE PROJECT WAS CHANGED, ASA RESULT OF PUBLIC
INVOLVEMENT, TO INCLUDE THE REMOVAL OF THE RAMP INSTEAD OF REVISING THE RAMP. THIS
REQUIRED ADDITIONAL DESIGN TIME.

11/03/2000
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CLAY

69

4X1323

2001

0

RELOCATE RIGHT TURN LANE AND IMPROVE RADII AT RTE. 1 INTERSECTION IN KANSASCITY.
PROJECT WILL IMPROVE SAFETY.

Reason(s)
REMOVE FROM PROGRAM BECAUSE THE PROPOSED DEVELOPMENT WILL DO THE WORK
INCLUDED IN THIS PROJECT.

CLAY

152

451483

2001

2002

WIDENING TO PROVIDE TURN LANES AND WIDEN BRIDGE OVER RTE. |-35 FROM CHURCH ROAD TO
CONISTOR IN LIBERTY. PROJECT INVOLVES BRIDGE A-495. CITY OF LIBERTY TO PROVIDE
PRELIMINARY ENGINEERING AND 25% OF RIGHT OF WAY AND CONSTRUCTION COSTS.

Reason(s)
DELAYED BECAUSE BRIDGE DESIGN TOOK MORE TIME THAN ANTICIPATED.

CLAY

291

4P1330

2000

2001

RESURFACE, PAVEMENT REPAIR AND BRIDGE REHABILITATION FROM RTE. 33 TO RTE. 210.
PROJECT INVOLVES BRIDGES A2505R AND A25052.

Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.

JACKSON

451060

2001

Future

WIDEN TO PROVIDE A CONTINUOUS LEFT TURN LANE AND SIGNALS AT 12TH STREET FROM SOUTH
OF I-70 TO 12TH STREET IN OAK GROVE.

Reason(s)
DELAYED BECAUSE A TRAFFIC STUDY INDICATED THE LIMITS OF THE PROJECT NEEDED TO BE
EXTENDED. THIS SCOPE CHANGE REQUIRED MORE DESIGN TIME.

11/03/2000
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JACKSON 24 4U0955 2002 2003 CONSTRUCT AN AT-GRADE INTERSECTION WITH TRAFFIC SIGNALSAT RTE. 24 AND BLUE RIDGE

BOULEVARD IN KANSAS CITY AREA. PROJECT RELATES TO 4U0955B. BRIDGE FOOTING NOT
REMOVED WITH JOB 4U0955B WILL BE REMOVED ON THIS PROJECT.

Reason(s)
DELAYED BECAUSE ADDITONAL RIGHT OF WAY WAS REQUIRED.

JACKSON 24 4X1315 2002 0 UPGRADE SPAN WIRE SIGNALSTO MAST ARM SIGNALSAT THE INTERSECTION OF WALLACE, 0.2
MILE EAST OF [-435.

Reason(s)
REMOVED FROM PROGRAM BECAUSE THE LOCATION DOES NOT NOW WARRANT SIGNALSDUE TO
A CHANGE IN THE ACTIVITY IN THE AREA.

JACKSON 35 411350 2003 2002 REPLACE BRIDGE AT RAMP F OVER RAMP D SOUTH OF 27TH STREET IN KANSAS CITY. PROJECT
INVOLVES BRIDGE L-249.

Reason(s)
ADVANCED BECAUSE OF REPRIORITIZATION OF NEEDS.

JACKSON 35 411401 2002 0 REHABILITATE BRIDGES OVER RAILROADS BETWEEN FRONT STREET AND 2ND STREET. PROJECT
INVOLVES BRIDGES L-798 AND A-3276.

Reason(s)
THE WORK IN THIS PROJECT WAS INCLUDED IN 411326 SO THIS PROJECT WAS REMOVED FROM THE
PROGRAM.
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JACKSON 40 4U1126 2001 2002 REPLACE BRIDGE ON BLUE RIDGE BOULEVARD 0.2 MILE EAST OF I-70. PROJECT INVOLVES BRIDGE
J-529R.
Reason(s)
DELAYED BECAUSE THE LONGER BRIDGE TO PROVIDE STANDARD SHOULDERS AND SLOPES ON
RTE. 40 REQUIRED ADDITIONAL DESIGN TIME.
JACKSON 40 4X1307 2001 2002 INSTALL CLOSED LOOP ARTERIAL SYSTEM, SIGNALS, LIGHTING AND GEOMETRIC REVISIONS FROM
STADIUM DRIVE TO SELSA ROAD. PART FUNDED BY MARC.
Reason(s)
DELAYED SO RIGHT OF WAY COULD BE OBTAINED AT INTERSECTONS WHERE GEOMETRICS ARE
TO BE REVISED.
JACKSON 50 401042 2002 Future WIDEN AND REPLACE BRIDGE DECK IN EASTBOUND AND WESTBOUND LANES 1.7 MILES EAST OF
I-470 (OVER 3RD STREET) IN LEE'SSUMMIT. PROJECT INVOLVES BRIDGE A-1608 (DUAL). PART
FUNDED BY MARC.
Reason(s)
DELAYED SO INFORMATION FROM THE NEEDS AND FEASIBILITY STUDY, 4P1487, CAN BE
INCORPORATED INTO THE DESIGN OF THIS PROJECT.
JACKSON 70 411306 2002 2003 ADD FULL LENGTH ACCELERATION/DECELERATION LANES BETWEEN [-470 AND SELSA ROAD
INTERCHANGE FROM [-470 TO SELSA ROAD. INCLUDES SIGNALS AT SELSA ROAD INTERCHANGE.
INVOLVES BRIDGE A-53R1 (EASTBOUND AND WESTBOUND). TOBE LET IN COMBINATION WITH
411352.
Reason(s)
DELAYED BECAUSE IT TOOK LONGER THAN ANTICIPATED TO GET THE MAPPING DATA.
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JACKSON 70 411352 2002 2003 REMOVE, WIDEN AND REPLACE 3 LANES AND OUTSIDE SHOULDER, SLIDE REPAIR AND REPLACE
CONCRETE MEDIAN BARRIER FROM [-470 TO RTE. 7. INCLUDES DECK REPLACEMENT FOR BR.
A-53R1, WIDENING BR. L-981R AND EXTENSION OF BR. A-3470. LET IN COMBINATION WITH 411306.
Reason(s)
DELAYED BECAUSE IT TOOK LONGER THAN ANTICIPATED TO GET THE MAPPING DATA.
JACKSON 70 411402 2003 Future WIDEN AND REHABILITATE BRIDGE (REPLACE DECK AND SUPERSTRUCTURE) AT NOLAND ROAD IN
INDEPENDENCE. PROJECT INVOLVES BRIDGE L-976R.
Reason(s)
DELAYED SO THE RECOMMENDATIONS FROM THE MAJOR INVESTMENT STUDY CAN BE
INCORPORATED INTO THE DESIGN OF THIS PROJECT.
JACKSON 71 | 4U0011V 2000 2001 LANDSCAPING ON BRUCE R. WATKINS DRIVE FROM 52ND STREET SOUTH TO 77TH STREET IN
KANSASCITY. PROJECT WILL BELET BY THE CITY OF KANSASCITY, WITH MODOT
REIMBURSEMENT AS CONSTRUCTION PROGRESSES.
Reason(s)
DELAYED BECAUSE PLANS ARE NOT READY.
JACKSON 71 | 4U0011X 2002 2003 LANDSCAPING ON BRUCE R. WATKINS DRIVE FROM TRUMAN ROAD TO 31ST STREET IN KANSAS
CITY. PROJECT WILL BELET BY THECITY OF KANSASCITY, WITH MODOT REIMBURSEMENT AS
CONSTRUCTION PROGRESSES.
Reason(s)
DELAYED BECAUSE PLANS ARE NOT READY.
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JACKSON 150 4U1096 2000 2001 RECONSTRUCT ROADWAY TO PROVIDE A DUAL LANE FACILITY FROM RTE.D TORTE. 71 IN

KANSAS CITY AREA. $3,528,000 MODOT ECONOMIC DEVELOPMENT FUNDS FOR THIS PROJECT.

Reason(s)
DELAYED IN ORDER TO ACCOMIDATE THE RELOCATION AND REDESIGN OF THE KCS RAILROAD
BRIDGE ASSOCIATED WITH THE NEW RAIL CENTER.

JACKSON 150 | 4U1129 2002 2003 REPLACE BRIDGE OVER RAILROAD AND BIG CREEK 2.0 MILES EAST OF RTE. 291 IN KANSAS CITY
AREA. RIGHT OF WAY PART FUNDED BY MARC.

Reason(s)
DELAYED TO REDESIGN TRAFFIC CONTROL TO BETTER HANDLE TRAFFIC DURING CONSTRUCTION.

JACKSON 291 4P1417 2002 Future REPLACE BRIDGE OVER 39TH STREET IN THE KANSAS CITY AREA. PROJECT INVOLVES BRIDGE
A-1340 IN THE NORTHBOUND AND SOUTHBOUND LANES.

Reason(s)
DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.

JACKSON 291 4P1418 2002 2003 REPLACE TEMPORARY SIGNALS WITH PERMANENT SIGNALS AT THE INTERSECTION OF BAYBERRY
STREET IN LEE'S SUMMIT.

Reason(s)
DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.
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JACKSON 291 4P1419 2002 2003 REPLACE TEMPORARY SIGNALSWITH PERMANENT SIGNALS AT THE INTERSECTION OF MULBERRY

STREET IN LEE'S SUMMIT.

Reason(s)
DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.

JACKSON 291 4P1421 2002 2003 REPLACE TEMPORARY SPAN WIRE SIGNALS WITH PERMANENT MAST ARM SIGNALS AND EXTEND
LEFT TURN LANES AT PERSELSIN LEE'S SUMMIT.

Reason(s)
DELAYED TO TAKE ADVANTAGE OF SUBALLOCATED STP FUNDS THROUGH MID-AMERICA
REGIONAL COUNCIL.

JACKSON 291 | 4U0564F 2000 2001 PAVE PREVIOUSLY GRADED ROADBED FOR ADDED LANE TO PROVIDE A DUAL DIVIDED HIGHWAY
ON THE MISSOURI RIVER BRIDGE IN KANSAS CITY. CONSTRUCT WITH 4U0566B. PROJECT
RELATES TO 4UQ564E.
Reason(s)

BIDS WERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN AUGUST 2000.

JACKSON 291 | 4U0566B 2000 2001 PAVE PREVIOUSLY GRADED ROADBED FROM SOUTH OF RTE. 210 TO NORTH OF RTE. 24.
CONSTRUCT WITH 4U0564F.

Reason(s)
BIDS WERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN AUGUST 2000.
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JACKSON 435 | 410766C 2002 2001 RECONFIGURE 1-435 PORTION OF |-470/1-435/RTE. 71 INTERCHANGE, NEW AND RELOCATED

PAVEMENT AND BRIDGES FROM NORTH OF BANNISTER ROAD TO WEST OF GRANDVIEW ROAD.
SPLIT FROM 410766. INCLUDESINSTALLATION OF INTELLIGENT TRANSPORTATION SYSTEM.

Reason(s)
RECONSTRUCTION OF THE INTERCHANGE AT 435, 470 AND 71 ISA HIGH PRIORITY IN THE REGION
SO THIS PROJECT WAS ACCELERATED DUE TO BOND FINANCING.

JACKSON 435 410804 2001 2002 ADD ONE LANE TO PROVIDE 3 THROUGH LANES IN EACH DIRECTION AT THE RTE. 350
INTERCHANGE FROM 1.8 MILES SOUTH OF I-70 TO 63RD STREET IN KANSAS CITY. PROJECT
INVOLVES REBUILDING BRIDGES A-1353R, A-1354R, A-1355R, A-1356R, A-1357R, A-1327R AND A-12609.

Reason(s)
DELAYED BECAUSE MORE DESIGN TIME WAS REQUIRED DUE TO THE COMPLEXITY OF THE BRIDGE
DESIGN.

JACKSON 435 411121 2003 2004 ADD AUXILIARY LANES AND REBUILD THE FRONT STREET INTERCHANGE FROM RIVER FRONT
ROAD SOUTH TO HAWTHORNE ROAD. INCLUDESWORK ON BRIDGES A16822, A16823 AND A16833.

Reason(s)
DELAYED BECAUSE IT TOOK LONGER TO GET RELIABLE TRAFFIC PROJECTIONS THAN
ANTICIPATED.

JACKSON Var | 411327B 2001 2002 DEVELOP, DESIGN AND IMPLEMENT INTELLIGENT TRANSPORTATION SYSTEM INTERMODAL

COMMUNICATIONS TECHNOLOGY ON RTES. I-29, 35, 70, 435, 470 AND RTE. 71 IN KANSAS CITY.

PROJECT WILL USE $250,000 MATCH FOR STATEWIDE FIBER OPTIC SYSTEM AND $1,000,000 DEMO

FUNDS. THE PROJECT WILL BE DONE IN CONJUNCTION WITH THE KANSAS CITY SCOUT ATMS.
Reason(s)

DELAYED BECAUSE OF THE COMPLEXITY OF THE PROJECT REQIRED MORE TIME TO DESIGN THAN

ANTICIPATED.
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County

Route

Job
Number

2000 Prog.
Award SFY

2001 Prog.
Award SFY

Description of L ocation/l mprovement

PLATTE

69

4P1461

2003

0

UPGRADE TEMPORARY SIGNALS TO PERMANENT SIGNALSAT RTE. 9IN RIVERSIDE.

Reason(s)
THE CITY OF RIVERSIDE COMPLETED THE WORK AT THISINTERSECTION WITH LOCAL FUNDSBY
PERMIT SO THIS PROJECT WAS REMOVED FORM THE PROGRAM.

PLATTE

435

411335

2003

Future

RESURFACE NORTHBOUND LANE AND REHABILITATE 10 BRIDGES ON TWO DISCONNECTED
SECTIONS FROM RTE. D WEST JUNCTION TO I-29 AND 1-29 TO CLAY COUNTY LINE. PROJECT
INVOLVES BRIDGES A-3327, 3283, 3460, 4343, 3456, 3441, 3371, 3282, 3287 AND 3429.

Reason(s)
DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.

PLATTE

435

411338

2003

Future

RESURFACE SOUTHBOUND LANE AND REHABILITATE 8 BRIDGES ON 2 DISCONNECTED SECTIONS
FROM RTE. D WEST JUNCTION TO I-29 AND 1-29 TO CLAY COUNTY LINE. PROJECT INVOLVES
BRIDGES A-3327, 3283, 3341, 3431, 3462, 3459, 3372 AND 3281.

Reason(s)
DELAYED BECAUSE OF THE REPRIORITIZATION OF NEEDS.

13

4P1102G

2001

2002

GRADING AND DRAINAGE FOR 4 LANE DIVIDED HIGHWAY FROM THE ATCHISON, TOPEKA AND
SANTA FE RAILROAD TO MISSOURI RIVER. PROJECT RELATES TO 4P1102B.

Reason(s)
DELAYED TO ALOW MORE TIME FOR INVESTIGATION OF AN ARCHAEOLOGICAL SITE.

11/03/2000
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2001 Prog.
Award SFY
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VARIOUS

Var

411327C

2001

2002

CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, 1-435 AND 1-670 IN KANSAS AND MISSOURI. KANSAS PROVIDING 42
PERCENT OF THE COST. RELATESTO 411327. PRELIMINARY ENGINEERING CHARGED TO 411327.

Reason(s)
DELAYED BECAUSE OF THE COMPLEXITY OF THE PROJECT REQUIRED MORE TIME TO DESIGN
THAN ANTICIPATED.

VARIOUS

Var

411327D

2002

CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, 1-435 AND 1-670 IN KANSAS AND MISSOURI. KANSAS PROVIDING 42
PERCENT OF THE COST. RELATESTO 411327. PRELIMINARY ENGINEERING CHARGED TO 411327.

Reason(s)
THE WORK IN THIS PROJECT WAS INCLUDED IN 411327C SO THIS PROJECT WAS REMOVED FROM
THE PROGRAM.

VARIOUS

Var

411327E

2003

CONSTRUCT ADVANCED FREEWAY MANAGEMENT SYSTEM (INTELLIGENT TRANSPORTATION
SYSTEM) ON I-35, I-70, RTE. 71, 1-435 AND 1-670 IN KANSAS AND MISSOURI. KANSAS PROVIDING 42
PERCENT OF THE COST. RELATESTO 411327. PRELIMINARY ENGINEERING CHARGED TO 411327.

Reason(s)
THE WORK IN THIS PROJECT WAS INCLUDED IN 411327C SO THIS PROJECT WAS REMOVED FORM
THE PROGRAM.

BOONE

AC

5U0673

2000

2001

GRADING, PAVING AND SIGNALS FROM RTE. 163 TO GRINDSTONE AVE. TO RTE. 63. INVOLVES
WIDENING TO 4 OR 5 LANES (PART) AND NEW LOCATION (PART). R/W AND CONST. PART FUNDED
BY COLUMBIA. $376,000 ENHANCEMENT FUNDS FOR SIDEWALKS UNDER STP-2115(502).

Reason(s)
DELAY IN RIGHT OF WAY CAUSED A DELAY IN UTILITY RELOCATIONS.

11/03/2000
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Description of L ocation/l mprovement

BOONE

AC

5U0748

2000

2001

GRADING, PAVING AND SIGNALS AT THE INTERSECTION OF RTE. 163 (PROVIDENCE ROAD) AND

RTE. AC (NIFONG BLVD.). THE PROJECT WILL WIDEN HIGHWAY TO 5 LANES AND MODIFY EXISTING

SIGNALS. CITY OF COLUMBIA PROVIDING $18,000 FOR SIDEWALK CONSTRUCTION.

Reason(s)
DELAY IN RIGHT OF WAY CAUSED A DELAY IN UTILITY RELOCATIONS.

CALLAWAY

54

5P0678D

2000

2001

GRADING, PAVING AND BRIDGE TO BUILD A DIAMOND INTERCHANGE, INCLUDING OUTER ROADS
ON ALL FOUR QUADRANTS, AT THE RTE. 54 AND RTE. HH INTERSECTION IN FULTON. ADVANCE
FUNDING BY FULTON 54 TRANSPORTATION CORP. MODOT PAYBACK IN 2004-2006.

Reason(s)
DELAY IN RIGHT OF WAY CAUSED A DELAY IN UTILITY RELOCATIONS.

CALLAWAY

54

5P0678E

2000

2001

RIGHT OF WAY, GRADING AND PAVING OUTER ROAD AT SOUTHEAST QUADRANT OF RTE. HH AND
RTE. 54 INTERCHANGE (RTE. 54 SOUTH OUTER ROAD). PROJECT SPLIT OUT OF 5P0678D. FUNDED
BY THECITY OF FULTON. ENTRANCE ISINTO DOLLAR GENERAL WAREHOUSE.

Reason(s)
DELAY IN RIGHT OF WAY CAUSED A DELAY IN UTILITY RELOCATIONS.

CALLAWAY

54

5P0704

2003

2002

RESURFACE 24' WIDE PAVEMENT, UNDERSEALING AND PAVEMENT REPAIR AT VARIOUS
LOCATIONS FROM BUS. RTE. 54 NORTH JUNCTION IN FULTON TO 2.6 MILESNORTH OF 1-70
(WESTBOUND LANES).

Reason(s)
ROADWAY CONDITION WARRANTED ADVANCE WHEN FUNDING BECAME AVAILABLE DUE TO
OTHER PROJECTS BEING ADVANCED WITH BOND FINANCING.

11/03/2000
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Award SFY
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Award SFY
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CALLAWAY

54

550758

2000

2001

WIDEN TO THREE LANES BETWEEN TWO PREVIOUSLY WIDENED SECTIONS 0.7 MILE NORTH OF
RTE. Z IN FULTON. PROJECT REQUESTED BY CITY OF FULTON AS A 75/25% PARTNERSHIP AND WILL
BE CONSTRUCTED BY THE CITY. MODOT SHARE FUNDED FROM THE DISTRICT OPERATIONS
BUDGET.

Reason(s)
THE CITY ISRESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.

CALLAWAY

94

5S0351B

2002

2001

FOUR BRIDGE REPLACEMENTS ON DISCONNECTED SECTIONS FROM 2.4 MILES WEST OF RTE. AA TO
2.0 MILESWEST OF RTE. PP. PROJECT INVOLVES BRIDGES S$-552, S-553, S-908 AND T-562.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

CAMDEN

5P0590B

2003

2004

BUILD BRIDGES FOR NEW 4 LANE HIGHWAY FROM SOUTH OF NIANGUA ARM TO 0.8 MILE NORTH
OF CAMDENTON. PROJECT INVOLVES 4 LANE RELOCATION WITH FREEWAY RIGHT OF WAY.
RELATES TO 5P0590 AND 5P0590C.

Reason(s)
REPRIORITIZED TO ADD 5P0590E. THIS MAKES THE NEW BRIDGE ACCESSABLE DURING THE
CONSTRUCTION OF 5P0590B AND 5P0590C.

CAMDEN

5P0590C

2003

2004

GRADING FOR 4 LANE HIGHWAY, OUTER ROADS AND CROSSROADS FROM SOUTH OF NIANGUA
ARM TO 0.8 MILE NORTH OF CAMDENTON. PROJECT INVOLVES 4 LANE RELOCATION WITH
FREEWAY RIGHT OF WAY. RELATES TO 5P0590 AND 5P0590B.

Reason(s)
REPRIORITIZED TO ADD 5P0590E. THIS MAKES THE NEW BRIDGE ACCESSABLE DURING THE
CONSTRUCTION OF 5P0590B AND 5P0590C.
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CAMDEN

5P0591B

2004

Future

BUILD BRIDGES FOR FOUR LANES FROM 0.8 MILE NORTH OF CAMDENTON CITY LIMITSTO RTE. 7.
PROJECT RELATES TO 5P0591 AND 5P0591C.

Reason(s)
CORRIDOR PROJECTS WERE REPRIORITIZED THROUGHOUT THE STATE.

CAMDEN

5P0591C

2004

Future

GRADING FOR FOUR LANES, SIGNALS, LIGHTING, OUTER ROADS, UTILITIES AND DRAINAGE FROM
0.8 MILE NORTH OF CAMDENTON CITY LIMITSTO RTE. 7. PROJECT RELATES TO 5P0591 AND
5P0591B.

Reason(s)
CORRIDOR PROJECTS WERE REPRIORITIZED THROUGHOUT THE STATE.

COLE

179

5U0441G

2000

2001

GRADING, PAVING AND BRIDGES FOR NEW 4 LANE HIGHWAY FROM EDGEWOOD DRIVETORTE.C
IN JEFFERSON CITY. ADVANCE FUNDING BY HIGHWAY 179 TRANSPORTATION CORP. MODOT
PAYBACK IN STATE FISCAL YEARS 2000-2009.

Reason(s)
DELAY IN OBTAINING CORP OF ENGINEER 404 PERMIT, DEPARTMENT OF NATURAL RESOURCES 401
WATER QUALITY CERTIFICATION AND RIGHT OF WAY ISSUES.

GASCONADE

50

5P0702

2002

2001

COLDMILL AND RESURFACING FROM RTE. 19 NORTH JUNCTION TO FRANKLIN COUNTY.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.
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OSAGE

100

550472

2003

2001

REPLACE BRIDGE OVER DOOLING CREEK AT WEST CHAMOIS CITY LIMITS. PROJECT INVOLVES
BRIDGE N-85.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

PETTIS

580760

2000

2001

GRADING AND PAVING TO REALIGN CLARENDON ROAD TO INTERSECT WITH RTE. Y AND
THOMPSON BLVD. AT CLARENDON ROAD AND RTE. Y IN SEDALIA. $50,000 FUNDING FROM
GENERAL REVENUE, CAPITAL IMPROVEMENTS.

Reason(s)
RIGHT OF WAY NOT CLEARED.

FRANKLIN

651058

2000

2001

REPLACE BRIDGE OVER CALVEY CREEK 1.0 MILE EAST OF RTE. AK. PROJECT INVOLVES BRIDGE
A-274.

Reason(s)
RIGHT OF WAY WOULD NOT BE CLEARED FOR A 2000 AWARD.

FRANKLIN

650429

2000

2001

GRADING, PAVING AND REPLACE BRIDGES OVER MEREDITH CREEK, WENCH CREEK AND PHELAN
BRANCH FROM NORTH OF CALVEY CREEK TO 1.2 MILES SOUTH OF RTE. F. THE PROJECT INVOLVES
BRIDGES X-286, T-301 AND T-199. EXISTING BRIDGE T-301 WILL BE LEFT IN PLACE.

Reason(s)
ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.

11/03/2000
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FRANKLIN 44 610977 2002 2003 REPLACE EXISTING REST AREA WEST OF ST. CLAIR. THE PROJECT WILL BE CONSULTANT
DESIGNED.
Reason(s)

DESIGN CONCEPT NOT DEVELOPED SO THAT DESIGN CAN BEGIN.

FRANKLIN 44 611380 2002 2001 PAVEMENT REPAIR AND RESURFACING FROM EAST OF RTE. 30 TO RTE. 100 EAST INTERCHANGE AT
GRAY SUMMIT. THE PROJECT INVOLVES 2-24' PAVEMENTS.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

FRANKLIN 44 | 6X1350B 2000 2001 ROCK RETENTION SYSTEM AND FENCING ON BUSINESS LOOP 44 BETWEEN 2ND STREET AND 3RD
STREET IN PACIFIC. SPLIT FROM 6X1350. CITY OF PACIFIC TO PROVIDE EASEMENT FOR
INSTALLATION OF ROCK RETENTION SY STEM.

Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WAS RELET IN 2001.

FRANKLIN 47 6P0709 2000 2001 GRADING, PAVING AND REPLACE BRIDGE OVER MERAMEC RIVER 3.0 MILES EAST OF ST. CLAIR.
THE PROJECT INVOLVES BRIDGE H-996R1. BRIDGE H-997 WILL BE USED IN PLACE.

Reason(s)
ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.
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FRANKLIN 50 6P1381 2001 2002 REPLACE BRIDGE OVER BIRCH CREEK 0.5 MILE WEST OF |-44/RTE. 50 INTERCHANGE. PROJECT
INVOLVES BRIDGE H-389R1. SPLIT FROM 6P0877.
Reason(s)
FOUNDATION/GRADING ISSUES RESULTED IN ENVIRONMENTAL CONCERNS.
FRANKLIN 100 6P1005 2000 2002 REPLACE BRIDGE OVER BIG BOEUF CREEK 2.5 MILES SOUTHWEST OF DUNDEE. PROJECT
INVOLVES BRIDGE J959. CONSTRUCT WITHIN EXISTING RIGHT OF WAY..
Reason(s)
ENVIRONMENTAL ISSUES AROSE AND RIGHT OF WAY WENT TO CONDEMNATION.
FRANKLIN 100 6P1325 2001 2000 REPLACE EXISTING RIGHT LANE AND SHOULDER ON ALL 4 APPROACHES AT RTE. A.
Reason(s)
PROJECT ADVANCED TO USE 2000 FEDERAL SAFETY FUNDS. THE SELECTION WASBASED ON
SAFETY PROGRAM CRITERIA.
FRANKLIN 100 651359 2000 2001 GRADING AND PAVING TO RECONSTRUCT INTERSECTION FROM 0.5 MILE WEST OF RTE. KK TO 0.5
MILE EAST OF RTE. KK. PROJECT TO IMPROVE SAFETY.
Reason(s)
RIGHT OF WAY WENT TO CONDEMNATION.
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JEFFERSON 55 611416 2001 Future CONSTRUCT FOLDED DIAMOND INTERCHANGE AND REPLACE BRIDGE AT RTE. TT. RIGHT OF WAY
WILL BE FUNDED BY OTHERS. ECONOMIC DEVELOPMENT PROJECT. PROJECT INVOLVES BRIDGE
A-1990.
Reason(s)
THE APPLICATION FOR THE ECONOMIC DEVELOPMENT FUNDS HAS NOT BEEN SUBMITTED AND
THE DEVELOPMENT THAT ISDRIVNG THE PROJECT HAS NOT BEEN FINALIZED IN SCOPE OF THE
PROJECT.
ST CHARLES H 651140 2000 2001 REPLACE LOW WATER CROSSING WITH BRIDGE OVER GRAUS LAKE 1.0 MILE EAST OF RTE. 94.
Reason(s)
ADDITIONAL ENGINEERING NEEDED DUE TO HYDRAULICS.
ST CHARLES P 651304 2000 2001 GRADING, PAVING AND DRAINAGE FROM 2.3 TO 0.3 MILESWEST OF RTE. M.
Reason(s)
BIDS WERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN 2001.
ST CHARLES Y 6S1030 2001 2002 GRADING, PAVING AND REPLACE BRIDGE OVER WHITES BRANCH 1.3 MILES SOUTH OF LINCOLN
COUNTY. PROJECT INVOLVES BRIDGE N-805.
Reason(s)
THE DESIGN PLANS WERE NOT READY AND THE RIGHT OF WAY WAS NOT CLEARED.
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ST CHARLES

40

6P0672E

2001

2002

GRADING, PAVING AND BRIDGES TO CONSTRUCT NEW DUAL DIVIDED PAVEMENT WITH
INTERCHANGE AT RTE. K FROM 0.3 MILE WEST OF RTE. K TO 0.3 MILE WEST OF RTE. 94. UPGRADE
TO INTERSTATE STANDARDS.

Reason(s)
DESIGN PLANS WERE NOT COMPLETE FOR 2001 AWARD.

ST CHARLES

70

610950

2003

Future

GRADING, PAVING, BRIDGE, SIGNALS, SIGNING AND LIGHTING AT THE RTE. 94 INTERCHANGE.
REPLACE BRIDGES L-876 AND L-876R WITH ONE STRUCTURE.

Reason(s)
PROJECT WAS REPRIORITIZED BY DISTRICT UNTIL COMPLETION OF PHASE | OF THE PAGE AVENUE
PROJECT TO REDUCE THE IMPACT ON THE TRAVELING PUBLIC.

ST CHARLES

70

611306

2000

2001

RESURFACING ON [-70 SOUTH OUTER ROAD FROM WEST OF LAKE ST. LOUISBLVD. TO EAST OF OLD
RTE. 40.

Reason(s)
BIDSWERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN JULY 2000.

ST CHARLES

70

611307

2000

2001

RESURFACING AND ASSOCIATED IMPROVEMENTS ON [-70 SOUTH OUTER ROAD FROM EAST OF
SALT LICK TORTE. C.

Reason(s)
BIDSWERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN JULY 2000.
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ST CHARLES

70

611308

2000

2001

RESURFACING AND ASSOCIATED IMPROVEMENTS ON I-70 NORTH OUTER ROAD FROM RTE. 370 TO
EAST OF ZUMBEHL ROAD.

Reason(s)
BIDSWERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN JULY 2000.

ST CHARLES

70

611309

2000

2001

RESURFACING AND ASSOCIATED IMPROVEMENTS ON [-70 NORTH OUTER ROAD FROM WEST OF
LAKE ST. LOUISBLVD. TO EAST OF OLD RTE. 40.

Reason(s)
BIDSWERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN JULY 2000.

ST CHARLES

70

611310

2000

2001

RESURFACING AND ASSOCIATED IMPROVEMENTS ON [-70 NORTH OUTER ROAD FROM WARREN
COUNTY LINETO WENTZVILLE.

Reason(s)
BIDSWERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN JULY 2000.

ST CHARLES

70

611431

2001

2002

GRADING, PAVING, DRAINAGE, BRIDGE WIDENING AND RETAINING WALLSTO ADD AUXILIARY
LANESON [-70 FROM RTE. 79 TO MID RIVERS MALL DRIVE. INVOLVES BRIDGE L-481R. PROJECT
TO BE LET IN COMBINATION WITH 611392. $3,341,000 CMAQ FUNDS.

Reason(s)
CONSULTANT CONTRACT WASNOT EXECUTED UNTIL THE JULY 2000 COMMISSION MEETING.
PLANSWILL TAKE APPROXIMATELY 12 MONTHS TO COMPLETE.

11/03/2000

Page 27




Projectsin the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Job 2000 Prog. | 2001 Prog.
County Route| Number [Award SFY | Award SFY| Description of L ocation/l mprovement
ST CHARLES 364 | 6U0803z 2002 2003 GRADING, DRAINAGE, PAVING, LIGHTING, SIGNS, SIGNALS, ONE WAY OUTER ROADS AND BRIDGES
FROM 0.4 MILE WEST OF TO 0.1 MILE EAST OF JUNGS STATION ROAD.
Reason(s)
PROJECT REPRIORITIZED BY EAST-WEST GATEWAY DUE TO THE DISTRIBUTION OF DOLLARS
BETWEEN THE AREAS (ST. LOUIS CO., ST. LOUISCITY, ST. CHARLES CO., FRANKLIN CO., AND
JEFFERSON CO.).
ST CHARLES 370 | 6UO759N 2001 2002 GRADING AND PAVING FOR RELOCATION OF BOSCHERTOWN ROAD AND GRADING TO CORRECT
CREEK CHANNEL NEAR INTERSECTION OF BOSCHERTOWN ROAD AND LITTLE HILLS EXPRESSWAY .
PROJECT RELATES TO 6UQ759M.
Reason(s)
THE DESIGN PLANS WERE NOT READY AND RIGHT OF WAY WOULD NOT BE CLEARED.
ST LOUIS D | 6U0803V 2000 2001 ADD DUAL LEFT TURNS AND REVISE TRAFFIC SIGNAL ON PAGE AVENUE AT SCHUETZ ROAD.
PROJECT WILL BE COORDINATED WITH ST. LOUIS COUNTY'S WIDENING OF SCHUETZ ROAD.
Reason(s)
MODOT ISWATING ON ST. LOUIS COUNTY'S PROJECT TO BE COMPLETED BEFORE THIS PROJECT
CAN BE LET.
ST LOUIS 55 611203 2002 2001 SOUND WALL NO. 10 AT 1-270. SOUND ABATEMENT DUE TO WIDENING OF 1-270 AND 1-55.
Reason(s)
ACCELERATED DUE TO BOND FINANCING.
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ST LOUIS

55

611203C

2002

0

SOUND WALL NO. 13 NORTH OF BUTLER HILL ROAD. SOUND ABATEMENT DUE TO WIDENING OF
RTE. 1-55.

Reason(s)
PROJECT COMBINED WITH 611203.

ST LOUIS

55

611203E

2001

SOUND WALL NO. 15 SOUTH OF BUTLER HILL ROAD. SOUND ABATEMENT DUE TO WIDENING OF
RTE. 1-55.

Reason(s)
PROJECT COMBINED WITH 611203B.

ST LOUIS

55

611203F

2001

SOUND WALL NO. 16 NORTH OF MERAMEC BOTTOM ROAD. SOUND ABATEMENT DUE TO
WIDENING OF RTE. I-55.

Reason(s)
PROJECT COMBINED WITH 611203B.

ST LOUIS

55

611203G

2001

SOUND WALL NO. 17 NORTH OF MERAMEC BOTTOM ROAD. SOUND ABATEMENT DUE TO
WIDENING OF RTE. I-55.

Reason(s)
PROJECT COMBINED WITH 611203B.
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ST LOUIS

55

611203H

2002

0

SOUND WALL NO. 14B SOUTH OF BUTLER HILL ROAD. SOUND ABATEMENT DUE TO WIDENING OF
RTE. 1-55.

Reason(s)
PROJECT COMBINED WITH 611203.

ST LOUIS

HH

6U0808

2002

2003

GRADING, WIDEN TO 3 LANES, RESURFACE, SIGNALS, LIGHTS, BICYCLE LANES AND SIDEWALKS
FROM RTE. 340 TO BAXTER ROAD IN ST. LOUIS AREA.

Reason(s)
ENGINEERING DETAILS YET TO BE FINALIZED.

ST LOUIS

100

651432

2000

2001

CLOSED LOOP TRAFFIC SIGNAL INTERCONNECT FROM RTE. JJ (BALLAS ROAD) TO BOPP ROAD.
$80,000 CMAQ FUNDS.

Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.

ST LOUIS

100

6X1341C

2000

2001

IMPROVE WESTBOUND RIGHT TURN RADIUS 2.0 MILES EAST OF RTE. 340 AT HOLLOWAY ROAD IN
BALLWIN. SPLIT FROM 6X1341. RIGHT OF WAY TO BE ACQUIRED BY CITY OF BALLWIN.

Reason(s)
CITY OF BALLWIN ACQUIRED RIGHT OF WAY TOO LATE FOR A 2000 AWARD.
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ST LOUIS

141

6P1290

2000

2001

GRADING AND PAVING TO ADD NORTH TURN LANE NORTHBOUND TO EASTBOUND AT RTE. AB
(LADUE ROAD).

Reason(s)
DELAYED DUE TO NEED FOR COORDINATION WITH THE CITIES OF CHESTERFIELD AND TOWN AND
COUNTRY.

ST LOUIS

170

611081B

2004

2003

GRADING, PAVEMENT REPLACEMENT, BRIDGES, SIGNALS, LIGHTING AND RECONSTRUCT OLIVE
ROAD INTERCHANGE FROM NORTH OF OLIVE ROAD TO NORTH OF DELMAR BLVD. REHABILITATE
BRIDGES A-2798R AND A-2794R.

Reason(s)
PROJECT PRIORITIZED BY DISTRICT MANAGEMENT USING REGIONAL PRIORITIZATION METHODS.

ST LOUIS

180

6U0806

2001

2002

GRADING, PAVING, DRAINAGE, SIGNALS, LIGHTING, SIGNING AND INTERCHANGE MODIFICATIONS
FROM RTE. B TORTE. 67 IN ST. LOUISAREA.

Reason(s)
THE SCOPE OF THE PROJECT WAS CHANGED TO INCLUDE MEDIAN ISLANDS AT INTERSECTIONS.
THE RIGHT OF WAY WAS NOT CLEARED.

ST LOUIS

270

610617T

2001

SOUND WALL NO. 8 EAST OF RTE. 21. SOUND ABATEMENT DUE TO WIDENING OF 1-270.

Reason(s)
PROJECT COMBINED WITH 611203B.
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ST LOUIS 270 610646 2000 2001 RELOCATE RAMPS, LIGHTS, SIGNALS, SIGNS, ADD LANES AND REPLACE BRIDGE AT RTE. 340

INTERCHANGE (OLIVE BOULEVARD). THE PROJECT INVOLVES BRIDGE A-1049, A SINGLE POINT
DIAMOND INTERCHANGE AND WIDENING RTE. 340.

Reason(s)
RIGHT OF WAY ISIN CONDEMNATION, PROJECT DELAYED UNTIL RIGHT OF WAY ISCLEAR.

ST LOUIS 340 6P1300 2000 2001 CONSTRUCT A CLOSED LOOP SYSTEM AND 12 SIGNALS FROM RIVER VALLEY ROAD TO COEUR
DEVILLE. $240,000 CMAQ FUNDS.

Reason(s)
THIS PROJECT WAS MOVED TO BE LET IN COMBINATION WITH 651466. THIS COMBINATION MAKES
THE CONTRACT EASIER TO COORDINATE AND ADMINISTER WITH ONE CONTRACTOR.

ST LOUIS 364 | 6U0803T 2003 2004 DREDGE CREVE COEUR LAKE AND CONSTRUCT BIKE PATH IN CREVE COEUR PARK AND THE KATY
TRAIL FOR PAGE AVENUE EXTENSION IN THE ST. LOUIS AREA.

Reason(s)
PROJECT PRIORITIZED BY DISTRICT MANAGEMENT USING REGIONAL PRIORITIZATION METHODS.

ST LOUISCITY 55 611293 2001 2003 NEW CONNECTION FROM 1-55 TO GRATTON ST. PARKWAY AT 1-55/1-44 RAMP CONNECTION TO
LAFAYETTE (GRATTON STREET). CITY RESPONSIBLE FOR DESIGN, RIGHT OF WAY ACQUISITION
AND CONSTRUCTION. MODOT TO PROVIDE FUNDING. PROJECT WILL BELET BY THECITY.

Reason(s)
THE CITY ISRESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
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ST LOUISCITY 64 610985 2000 2003 SEISMIC RETROFIT, REPLACE DRAINAGE SYSTEM AND PAINT GIRDERS FROM EAST OF 21ST STREET
TO POPLAR STREET BRIDGE. TEA 21 HIGH PRIORITY PROJECT. SECTION 1212 SEISMIC DESIGN.
$7,000,000 DISCRETIONARY BR. FUNDS. INVOLVESBRS. A15017, A15172 AND A15231. 610985B
COMBINED INTO THIS PROJECT.
Reason(s)
THE METHOD OF RETROFIT CHANGED, WHICH MOVED IT ACROSS THE FISCAL YEARS.
ST LOUISCITY 64 611246 2000 2002 ROADWAY IMPROVEMENTS FOR MULTI-MODAL CENTER FROM 21ST STREET TO JEFFERSON
AVENUE. COSTS SHOWN ARE MODOT SHARE. PROJECT TOBELET BY CITY.
Reason(s)
THE PROJECT WAS MOVED TO BE CONSISTENT WITH THE STATE INFRASTRUCTURE BANK
FUNDING.
ST LOUISCITY 64 611335 2000 2002 REBUILD CHOUTEAU AVENUE BRIDGE OVER RAILROAD ON RTE. I-64 OUTER ROAD AT
VANDEVENTER. COSTS SHOWN ARE MODOT SHARE. PROJECT WILL BELET BY CITY.
Reason(s)
THE CITY ISRESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
ST LOUISCITY 64 611356 2002 2003 TRANSPORTATION CORPORATION DEVELOPMENT TO SELL UNUSED MODOT PROPERTY AT 22ND
STREET (PARKWAY CONNECTION). FUNDING WILL BE THROUGH MISSOURI TRANSPORTATION
FINANCE CORPORATION.
Reason(s)
PROJECT WAS A PLACEHOLDER FOR FUNDS PROJECT AND WAS NOT READY FOR A 2002 AWARD.
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ST LOUISCITY 70 611336 2002 2001 REBUILD KINGSHIGHWAY BRIDGE OVER TERMINAL RAILROAD ASSOCIATION IN PENROSE PARK AT
KINGSHIGHWAY AND [-70. COSTS SHOWN ARE MODOT SHARE. PROJECT WILL BELET BY CITY.
Reason(s)
THE CITY ISRESPONSIBLE FOR LETTING THIS PROJECT AND HAS EXPERIENCED SOME DELAYS.
ST LOUISCITY 366 651333 2000 2001 RESURFACING AND ASSOCIATED IMPROVEMENTS FROM RIVER DES PERES EAST 2.2 MILES.
Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
VARIOUS Var 6L0100 2001 0 LEVELING COURSE PROGRAM ACROSS DISTRICT 6.
Reason(s)
THE DISTRICT HASUTILIZED ALL THE LEVEL COURSE FUNDS AVAILABLE IN 2001 IN 2000.
VARIOUS Var 6S1351 2000 0 ECONOMIC DEVELOPMENT PROJECTS AT LOCATIONS TO BE IDENTIFIED IN DISTRICT 6. 6S1351B
SPLIT FROM THIS PROJECT.
Reason(s)
PROJECT WAS THE PLACEHOLDER FOR ECONOMIC DEVELOPMENT FUNDS.
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VARIOUS

Var

651352

2001

0

ECONOMIC DEVELOPMENT PROJECTS AT VARIOUS LOCATIONS TO BE IDENTIFIED IN DISTRICT 6.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR ECONOMIC DEVELOPMENT FUNDS.

VARIOUS

Var

651433

2000

2001

BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 340, 100,
366, D, JJ, HH, 109 AND CC. $1,028,601 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO.
STP-5400(672).

Reason(s)
DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.

VARIOUS

Var

651434

2000

2001

BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 67, 267,
231, 21, 30, 141 AND P. $644,848 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO.
STP-5400(674).

Reason(s)
DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.

VARIOUS

Var

651435

2000

2001

BIKE ACCOMMODATIONS (SIGNING, STRIPING, GRATES) AT VARIOUS LOCATIONS ON RTES. 367, 67,
AC, 180 AND 115. $627,748 FEDERAL ENHANCEMENT FUNDS UNDER PROJECT NO. STP-5400(673).

Reason(s)
DESIGN OF THE PROJECT REQUIRED SIGNIFICANTLY MORE TIME THAN PLANNED DUE TO THE
NEED TO COLLECT EXTENSIVE FIELD DATA FOR EVERY DROP INLET ALONG THE VARIOUS
ROUTES.
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VARIOUS

Var

6X1315

2000

0

REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS AT VARIOUS LOCATIONS.
APPROXIMATELY 25 LOCATIONS.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR SAFETY FUNDS.

VARIOUS

Var

6X1341

2000

MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONSIN THE ST. LOUISAREA. 6X1341B, 6X1341C, 6X1341D, 6X1341E, 6X1341F AND 6X1341G
SPLIT FROM THIS PROJECT.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR MINOR OPERATIONAL FUNDS.

VARIOUS

Var

6X1342

2000

ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT. 6X1342C AND 6P1361 SPLIT FROM THIS PROJECT.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR HIGH ACCIDENT FUNDS.

VARIOUS

Var

6X1345

2001

ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR HIGH ACCIDENT FUNDS.
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VARIOUS Var 6X1349 2001 0 MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRIC REVISIONS AT

VARIOUS LOCATIONSIN THE ST. LOUISAREA. PROJECT 6X1346 COMBINED INTO 6X1349.

Reason(s)
PROJECT NUMBER CHANGED TO 6R0100C.

VARIOUS Var | 6X1350 2000 0 MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRIC REVISIONS AT
VARIOUS LOCATIONS IN THE ST. LOUIS AREA. 6X1350B, 6X1350C, 6X1350D, 6X1350E AND 6X1350F
SPLIT FROM THIS PROJECT.

Reason(s)
PROJECT WAS THE PLACEHOLDER FOR MINOR OPERATIONAL FUNDS.

VARIOUS Var 6X1369 2002 0 ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

Reason(s)
PROJECT NUMBER WAS CHANGED TO 6R0200J. 6R0200J WAS REMOVED DUE TO LIMITED FUNDING
AND THE AVAILABILTY OF THE FEDERAL SAFETY FUNDS.

VARIOUS Var 6X1411 2003 0 ADDRESS HIGH ACCIDENT LOCATIONS AT VARIOUS LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT.

Reason(s)
PROJECT NUMBER WAS CHANGED TO 6R0300A. 6R0O300A WAS REMOVED DUE TO LIMITED FUNDING
AND THE AVAILABILTY OF THE FEDERAL SAFETY FUNDS.
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JASPER 44 710680 2003 Future RESURFACE 2-24' PAVEMENTS FROM 2.1 MILES EAST OF RTE. 71 (EAST INTERCHANGE) TO 1.5 MILES

EAST OF RTE. 37.

Reason(s)
PROJECT DELAYED TO BETTER COORDINATE PAVEMENT REHABILITATION WITH NECESSARY
BRIDGE REHABILITATION (710682, 710690), WHICH MINIMIZES INCONVENIENCE TO THE DRIVING
PUBLIC.

JASPER 44 710681 2002 Future RESURFACE 2-24' PAVEMENTS FROM 2.1 MILES EAST OF NEWTON COUNTY TO 2.1 MILES EAST OF
RTE. 71 (EAST INTERCHANGE).

Reason(s)
PROJECT DELAYED TO BETTER COORDINATE PAVEMENT REHABILITATION WITH NECESSARY
BRIDGE REHABILITATION (710682, 710690), WHICH MINIMIZES INCONVENIENCE TO THE DRIVING
PUBLIC.

JASPER 71 750679 2000 2001 GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM 20TH STREET TO 24TH STREET IN
JOPLIN.

Reason(s)
PROJECT DELAYED BECAUSE NECESSARY RIGHT OF WAY HAS NOT BEEN CLEARED. PER
AGREEMENT, THE CITY OF JOPLIN IS RESPONSIBLE FOR ACQUIRING THE RIGHT OF WAY, ASTHIS
PROJECT ISIN CONJUNCTION WITH A CITY PROJECT ON AN ADJOINING CITY STREET.

JASPER 71 750694 2000 2001 FURNISH AND INSTALL TRAFFIC SIGNAL AT 17TH STREET IN WEBB CITY. MODOT'S COST NOT TO
EXCEED $34,000. CITY OF WEBB CITY RESPONSIBLE FOR REMAINDER OF PROJECT COST.

Reason(s)
PROJECT DELAYED BECAUSE NECESSARY RIGHT OF WAY HAS NOT BEEN CLEARED. PER
AGREEMENT, THE CITY OF WEBB CITY ISRESPONSIBLE FOR ACQUIRING THE RIGHT OF WAY, AS
THIS PROJECT ISIN CONJUNCTION WITH A CITY PROJECT ON AN ADJOINING CITY STREET.
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JASPER

249

7U0436E

2001

2002

GRADING, BRIDGES AND MINOR PAVING (2 LANES) FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN
JOPLIN. INCLUDES INTERCHANGE AT RTE. 66 AND MINE MITIGATION. RELATES TO 7U0436,
7U0436B, 7U0436C, 7U0436D AND 7U0436F.

Reason(s)
PROJECT DELAYED DUE TO DELAY IN RECEIVING AN APPROVED PROSPECTIVE PURCHASER'S
AGREEMENT FROM U.S. EPA AND DEPARTMENT OF JUSTICE. DUE TO THE INVOLVEMENT OF A
SUPERFUND SITE, THE AGREEMENT WAS NEEDED BEFORE RIGHT OF WAY COULD BE ACQUIRED.

MCDONALD

71

7P0601B

2002

2001

GRADING, BRIDGES AND PAVING FOR 4 LANE DIVIDED FREEWAY FROM NORTH OF RTE. 76 TO 0.8
MILE NORTH OF RTE. EE. 7P0492 DOES NOT TIE NEW RTE. 71 BACK INTO EXISTING RTE. 71.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

ST CLAIR

13

7P0428

2003

Future

GRADING, PAVING AND INTERCHANGE TO ADD LANES FOR DUAL DIVIDED HIGHWAY FROM 2.6
MILES NORTH OF RTE. 54 TO 1.6 MILES SOUTH OF RTE. 54 AT COLLINS. THE PROJECT RELATESTO
7P0428B, C, D, E, F, GAND H.

Reason(s)
PROJECT DELAYED TO ALLOW FURTHER DESIGN REVIEW, ASREQUESTED BY THE CITY OF
COLLINSAND LEGISLATORS, AND TO FULFILL MHTC COMMITMENT THAT THISWOULD BE THE
LAST RTE. 13 PROJECT TO BE CONSTRUCTED.

ST CLAIR

13

7P0604

2003

2004

GRADING, PAVING AND BRIDGES TO ADD LANES FOR DUAL FROM 1.3 MILES SOUTH OF RTE. 54 TO
POLK COUNTY. CONSTRUCT WITH PROJECT 8P0590. DISTRICT 8 WILL ACQUIRE RIGHT OF WAY
AND DESIGN PLANS.

Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING.
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GREENE 44 810631 2003 2001 RESURFACE 2-24 PAVEMENTS FROM LAWRENCE COUNTY TO 0.2 MILE WEST OF POND CREEK
BRIDGE. TWO DISCONNECTED SECTIONS.
Reason(s)
ACCELERATED DUE TO BOND FINANCING.
GREENE 160 8P0561 2002 2003 GRADING, PAVING AND REPLACE BRIDGE OVER SAC RIVER 1.0 MILE EAST OF DADE COUNTY.
PROJECT INVOLVES BRIDGE H-123A.
Reason(s)
DELAY IN DESIGN SCHEDULE DUE TO EVALUATION OF HISTORIC SIGNIFICANCE.
GREENE 160 | 8U0535B 2000 2001 REPLACE RAILROAD BRIDGES, ADD RAIL LINE AND REALIGN EXISTING RAIL LINES FROM DIVISION
ST. TO CHESTNUT EXPWY. IN SPRINGFIELD. $3,584,000 MODOT FUNDSIN SFY 2000. MAX. FUNDING
OF $2,500,000 BY SPRINGFIELD TRANS. CORP. MODOT PAYBACK BEGINSIN SFY 2001.
Reason(s)
DELAY IN NEGOTIATING AN AGREEMENT WITH THE RAILROAD.
STONE 13 8P0452 2002 2001 PAVING AND BRIDGE FOR NEW 2 LANE FROM RTE. 248 SOUTH JUNCTION TO 0.2 MILE NORTH OF
RTE. 76 SOUTH JUNCTION. THIS REPLACES PROJECT 8P0451 AND RELATES TO 8P0452B.
Reason(s)
ACCELERATED DUE TO BOND FINANCING.
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STONE 13 | 8P0452D 2002 2004 GRADING, WIDEN TO FIVE LANES, REVISE INTERSECTION AT RTE. 76 TO SIX LANES AND SIGNALS
FROM NORTH OF RTE. 76 SOUTH JUNCTION TO SOUTH OF RTE. 76 SOUTH JUNCTION.
Reason(s)
UPON REVIEW OF THE TRAFFIC VOLUME PROJECTIONS, THE SCOPE OF THE PROJECT WAS REVISED
TO A FOUR LANE ON RELOCATION. THISINCREASED THE LENGTH OF THE PROJECT AND DELAYED
THE DESIGN SCHEDULE.
STONE 86 850587 2002 2003 GRADING, PAVING AND REPLACE BRIDGE OVER LITTLE INDIAN CREEK 3.0 MILESWEST OF RTE. 13.
PROJECT INVOLVES BRIDGE A-587.
Reason(s)
DELAY DUE TO REQUIRED RE-EVALUATION OF DESIGN EXCEPTIONS AFTER CONCEPTUAL PLAN
DESIGN.
STONE 86 850664 2002 2003 REPLACE BRIDGE OVER BIG INDIAN CREEK 6.0 MILESWEST OF RTE. 13. PROJECT INVOLVES
BRIDGE A-586.
Reason(s)
DELAY DUE TO REQUIRED RE-EVALUATION OF DESIGN EXCEPTIONS AFTER CONCEPTUAL PLAN
DESIGN.
TANEY 465 | 8P0622G 2002 2003 PAVING AND 2 BRIDGES FOR 4 LANE FREEWAY FROM RTE. 65 TO RTE. 76. THE PROJECT INVOLVES
BRIDGES A5429 AND A5430. RELATES TO 8P0622, 8P0622E, 8P0622F AND 8P0622H.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING.
11/03/2000 Page 41




Projectsin the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Job 2000 Prog. | 2001 Prog.
County Route| Number [Award SFY | Award SFY| Description of L ocation/l mprovement
CARTER B 950267 2002 2001 GRADING, PAVING AND REPLACE BRIDGE OVER NORTH PRONG OF THE LITTLE BLACK RIVER 0.9

MILE EAST OF RTE. 21. THE PROJECT INVOLVES BRIDGE S-643.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

CARTER 60 9P0282 2000 2001 PAVING FOR 4 LANE RELOCATION FROM 4.6 MILES WEST OF RTE. 21 SOUTH TO 1.1 MILES EAST OF
RTE. 21 SOUTH. TEA 21 HIGH PRIORITY PROJECT. THE PROJECT ISRELATED TO 9P0282B, 9P0282C,
9P0282D AND 9P0282E.

Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2001 TO BALANCE AVAILABLE FUNDING. IT WAS
AWARDED IN JULY 2000.

HOWELL 60 | 9P0364D 2003 0 BRIDGES, GRADING AND PAVING TO ADD LANES FOR DIVIDED HIGHWAY FROM RTE. 60 AND RTE.
63 INTERCHANGE TO 0.7 MILE EAST OF INTERCHANGE. INVOLVES GRADING, BRIDGES AND PAVING
FOR DIRECTIONAL INTERCHANGE.

Reason(s)
PROJECT COMBINED WITH PROJECT 9P0363B TO IMPROVE CONSTRUCTABILITY AND DECREASE
MOTORIST DELAYS.

HOWELL 63 | 9P0364C 2003 2004 BRIDGES, GRADING AND PAVING TO ADD LANES FOR DIVIDED HIGHWAY FROM EXISTING RTE. 60
AND RTE. 63 INTERSECTION TO 1.1 MILES SOUTH OF INTERSECTION. INVOLVES GRADING, BRIDGES
AND PAVING TO CONNECT FOUR LANE HIGHWAYS.

Reason(s)
DELAYED BECAUSE OF REPRIORITIZATION OF NEEDS.
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PHELPS

910487

2003

2001

COLDMILL AND RESURFACE EASTBOUND AND WESTBOUND LANESAT RTE. I-44 AND BUS. LOOP 44
INTERCHANGE (DICKMAN ROAD).

Reason(s)
PROJECT ACCELERATED TO IMPROVE SAFETY ON [-44 BY CORRECTING CURVE SUPERELEVATION.

PHELPS

910488

2003

2001

COLDMILL AND RESURFACE WESTBOUND LANE FROM RTE. JTO EAST OF RTE. D.

Reason(s)
PROJECT ACCELERATED DUE TO THE PAVEMENT DETERIORATION ON |[-44.

PHELPS

72

9P0377C

2002

2001

GRADING, BRIDGES AND PAVING FROM RTE. O TO RTE. F SOUTH OF ROLLA. THE PROJECT
INVOLVES BRIDGES J-855, J-856 AND J-904.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

RIPLEY

142

0S0351

2003

2002

GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH NO. 31.9 MILES EAST OF RTE. W.
PROJECT INVOLVES BRIDGE S-226.

Reason(s)
AWARD WAS MOVED TO FEBRUARY TO ALLOW CONSTRUCTION TO BE COMPLETED DURING 2002
CONSTRUCTION SEASON.
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BUTLER B 0S0607 2002 0 CONSTRUCT A BOX CULVERT BELOW EXISTING BRIDGE AND PLACE FLOWABLE FILL TO DISPLACE

VOID AREA 0.4 MILE WEST OF RTE. VV. PROJECT INVOLVES BRIDGE G-278R.

Reason(s)
REPAIRSBY MODOT BRIDGE MAINTENANCE FORCES IMPROVED THE EXISTING BRIDGE SUFFICIENT
TO REMOVE IT FROM THE HIGH PRIORITY BRIDGE REPLACEMENT LIST.

BUTLER w 0S0612 2002 2001 GRADING, PAVING AND REPLACE BRIDGE OVER BUCK CREEK 0.2 MILE SOUTH OF RTE. O NORTH OF
POPLAR BLUFF. PROJECT INVOLVES BRIDGE F-558.

Reason(s)
ACCELERATED DUE TO BOND FINANCING.

CAPE GIRARDEAU| 74 0P0803 2000 2001 PEDESTRIAN AND BICYCLE ACCESS BRIDGE 0.04 MILE WEST OF SPRIGG STREET IN CAPE
GIRARDEAU. RIGHT OF WAY ACQUISITION BY CITY OF CAPE GIRARDEAU IN LIEU OF MATCHING
FUNDS. FEDERAL PROJECT NO. STP-1500(006).

Reason(s)
THIS PROJECT WAS MISTAKENLY SHOWN IN FISCAL YEAR 2000. PLANNING FOR THIS PROJECT HAS
ALWAYSINTENDED CONSTRUCTION IN FISCAL YEAR 2001.

DUNKLIN 412 0P0334 2001 2002 GRADING, PAVING AND REPLACE BRIDGE OVER ST. FRANCIS RIVER FROM THE ARKANSASLINE TO
0.5MILE EAST OF RTE. AC. TEA 21 SPECIAL FUNDING BEING USED FOR RIGHT OF WAY
ACQUISITION. THE PROJECT INVOLVES BRIDGE H-521R AND IS PART FUNDED BY ARKANSAS.

Reason(s)
FUNDING FROM ARKANSAS ISBUDGETED IN FISCAL YEAR 2002 LEADING TO AN AUGUST 2001
AWARD.
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NEW MADRID D 0S0349 2003 Future WIDENING, RESURFACING AND REPLACEMENT OF BRIDGES OVER DRAINAGE DITCHES 1.1 MILES
WEST OF RTE. MM NEAR LILBOURN. THE PROJECT INVOLVES BRIDGES T-716 AND T-639R. RIGHT
OF WAY FOR 0S0349B INCLUDED IN THIS PROJECT.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2004 TO BALANCE AVAILABLE FUNDING
AGAINST PLANNED BRIDGE REPLACEMENT PROJECTS.
PEMISCOT D 0S0644 2002 2001 GRADING, PAVING AND REPLACE BRIDGE 0.6 MILE NORTH OF RTE. 164. PROJECT INVOLVES
BRIDGE S-845 OVER MAIN DRAINAGE DITCH NO. 3.
Reason(s)
ACCELERATED DUE TO BOND FINANCING.
PEMISCOT 155 | 010004E 2002 2003 GRADING, PAVING, BRIDGES AND CONSTRUCT THE THREE REMAINING RAMPS AT THE
INTERCHANGE OF RTE. 412 AND [-55 FROM RTE. JTO I-55 INTERCHANGE NEAR HAYTI. CONSTRUCT
WITH 0P0035.
Reason(s)
THIS PAVING PROJECT WILL BE LET IN COMBINATION WITH JOPO035 WHICH HAS BEEN MOVED TO
FISCAL YEAR 2003.
PEMISCOT 155 010801 2000 2001 BOX CULVERT MODIFICATION 1.2 MILESWEST OF RTE. U OVER DRAINAGE DITCH NO. 1. INVOLVES
CONSTRUCTION OF STILLING BASIN ON EXISTING BOX CULVERT NO. A-2473. PROJECT FUNDED BY
U.S. ARMY CORPS OF ENGINEERS IN CONJUNCTION WITH DITCH MODIFICATIONS BY CORPS.
Reason(s)
ORIGINAL PLANNING CALLED FOR A JUNE(FISCAL YEAR 2000) AWARD. COORDINATION OF
PROJECT DELIVERY BETWEEN MODOT AND THE CORPS OF ENGINEERS LED TO A JULY (FISCAL
YEAR 2001) AWARD.
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PEMISCOT 412 0P0O035 2002 2003 PAVING FOR 4 LANE HIGHWAY ON RTE. 412 FROM WEST OF HAYTI HEIGHTS SOUTHEAST TO RTE. J.
Reason(s)
GRADING WORK PRECEEDING THIS PROJECT DICTATES PAVING OPERATIONS IN FISCAL YEAR 2003
INSTEAD OF THE ORIGINALLY PLANNED FISCAL YEAR 2002.
PERRY P 0S0657 2002 2003 GRADING, PAVING AND REPLACE BRIDGE OVER DRY FORK CREEK 1.7 MILES WEST OF RTE. C.
PROJECT INVOLVES BRIDGE P-415.
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING
AGAINST PLANNED BRIDGE REPLACEMENT PROJECTS.
ST FRANCOIS 32 0P0680 2000 2001 RELOCATE EXISTING RTE. 32 FROM HIGH STREET TO MUNICIPAL DRIVE 0.4 MILE WEST OF
BUSINESS RTE. 67 IN PARK HILLS. PROJECT INVOLVES BRIDGE H-291A. PROJECT ALONG EXISTING
RAILROAD RIGHT OF WAY. CITY OF PARK HILLS PROVIDING $15,000.
Reason(s)
BIDS WERE REJECTED IN 2000 AND THE PROJECT WILL BE RELET IN 2001.
ST FRANCOIS 67 | 0P0591B 2002 2003 BRIDGES, GRADING AND DRAINAGE FROM 1.1 MILES SOUTH OF RTE. 8 TO 0.3 MILE NORTH OF RTE.
32 NORTH INTERCHANGE. INVOLVES 4 BRIDGES: 2 BRIDGES OVER KOEN CREEK AND 1 TRIPLE
BOX EXTENSION LEFT AND RIGHT FOR OUTER ROADS. ONE OVERPASS. UPGRADE TO FREEWAY .
Reason(s)
THIS PROJECT HAS BEEN MOVED TO FISCAL YEAR 2003 TO BALANCE AVAILABLE FUNDING.
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Projectsin the 2000-2004 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Job 2000 Prog. | 2001 Prog.
County Route| Number [Award SFY | Award SFY| Description of L ocation/l mprovement
STE GENEVIEVE U 0S0678 2001 2000 REPLACE BRIDGE OVER THE OLD MISSISSIPPI RIVER CHANNEL 0.1 MILE EAST OF RTE. 61 AT ST.
MARYS. PROJECT INVOLVES BRIDGE X-393R. RANDOLPH COUNTY, IL ISTHE LEAD AGENCY AND
ISPAYING 50% OF PROJECT COST.
Reason(s)
THIS PROJECT WASLET BY IDOT IN THE SPRING OF 2000. IT WAS AWARDED DURING FISCAL YEAR
2000.
STE GENEVIEVE 32 0P0O763 2000 2001 WIDEN, RESURFACE AND CONSTRUCT PAVED SHOULDERS FROM 0.3 MILE EAST OF I-55 TO RTE. 61
AT STE. GENEVIEVE.
Reason(s)
BIDS WERE REJECTED IN 2000. THE PROJECT WAS AWARDED IN AUGUST 2000.
WAYNE 67 0P0O708 2003 2001 REPLACE BRIDGE OVER WIDOWS CREEK 2.6 MILES SOUTH OF RTE. F. PROJECT INVOLVES BRIDGE

L-209.

Reason(s)
ACCELERATED BY BOND FINANCING.

REPORT t:\planning\history\endsfy00\chgsfy01.frx

index on str(workdist)+cntynml+currtel+job_no

set filter to asfy<>h.sfy and (a.sfy>1999 and a.sfy<2005) and substr(job_no,2,1)<>'R' and workdist=?
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